
Project By Granite

Subject Date 10/14/2022

QUANTITY UNITS UNIT PRICE TOTAL COST

1.00 LS 7,861,146.41$        7,861,146.41$      

1.00 LS 312,135.56$           312,135.56$         

8,173,281.97$      

1.00 LS 401,338.31$           401,338.31$         

59,414.00 LF 3.89$                      231,120.46$         

475,312.00 SF 2.99$                      1,421,182.88$      

59,414.00 LF 0.68$                      40,401.52$           

1.00 LS 4,348,152.16$        4,348,152.16$      

600.00 LF 1,648.11$               988,866.00$         

5,000.00 LF 1,381.35$               6,906,750.00$      

6,770.00 LF 975.90$                  6,606,843.00$      

3,250.00 LF 1,260.64$               4,097,080.00$      

2,000.00 LF 1,191.46$               2,382,920.00$      

6,987.00 LF 1,150.84$               8,040,919.08$      

5,700.00 LF 1,131.53$               6,449,721.00$      

50.00 LF 2,000.00$               100,000.00$         

12.00 EACH 8,311.87$               99,742.44$           

25.00 CY 615.25$                  15,381.25$           

12.00 EACH 723.42$                  8,681.04$            

60.00 EACH 730.95$                  43,857.00$           

60.00 LF 196.97$                  11,818.20$           

3.00 EACH 4,872.79$               14,618.37$           

3.00 EACH 1,292.81$               3,878.43$            

3.00 EACH 4,919.20$               14,757.60$           

80.00 LF 196.97$                  15,757.60$           

4.00 EACH 1,469.37$               5,877.48$            

4.00 EACH 4,792.70$               19,170.80$           

8.00 EACH 1,803.72$               14,429.76$           

2.00 EACH 20,293.87$             40,587.74$           

42,323,852.12$    

4.00 EACH 5,527.83$               22,111.32$           

4.00 EACH 4,376.42$               17,505.68$           

183,989.00 GAL 0.28$                      51,516.92$           

300.00 LF 145.44$                  43,632.00$           

1,536.00 CY -$                       -$                     

134,765.92$         

50,631,900.01$ 

7,088,466.00$ 

57,720,366.01$ 

6,328,987.50$ 

64,049,353.51$ 

64,049,353.51$ 

Concrete Pipe Cover

Jack and Bore - Secret Creek RCB

Tie-Ins (Every Season)

SUBTOTAL

16" Butterfly Valve

3" Air Release Valve - ARV

3" Gate Valve - ARV

60" Manhole - ARV

4" Piping - BOV

Concrete Plug - Dormant Pipe

60% Opinion Of Probable Construction Cost (OPCC)
IVGID Effluent Pipeline Project

60% Opinion Of Probable Construction Cost (OPCC)

GENERAL REQUIREMENTS

Mobilization/Demobilization and General Condtions

Insurance and Bonds

SUBTOTAL

PIPE WORK

Mitigation & Environmental Controls

12" Asphalt Cutting

2" Coldmill & 2" Overlay

Asphalt Striping - Waterborne

Traffic Control - (4 Seasons 22 Months)

TC Temporary Precast Barrier Rail

16" Welded Steel Pipe - WSP

16" Ductile Iron Pipe - DIP

22" HDPE Pipe DR 7

22" HDPE Pipe DR 9

20" HDPE Pipe DR 11

20" HDPE Pipe DR 13.5

Utility Marker

Drain Dormant Pipe - 4 Locations

SUBTOTAL 1

Contractor Overhead and Profit (14% of Subtotal 1)

TOTAL ESTIMATED PROJECT CONSTRUCTION COST

SUBTOTAL 3

SUBTOTAL 2

Construction Contingency (Risk Register Place Holder) (12.5% of Subtotal 1)

SUBTOTAL

3" Piping - ARV

4" Gate Valve (Blow Off Valve) - BOV

Valve Extension Assembly

Valve Box - BOV

Tap Dormant Pipe

Temporary Blow Off Valves

Remove & Dispose Asbestos Pipe

Grout Dormant Pipeline

INCIDENTAL WORK


